KRIV Previews roadmap

92 of 109 done (84%)

Updated: 2026-10-27 · Last step finished: hybrid Lead Desk inbox and focused review workspace

Goal: a daily run that finds qualified leads, builds a concept preview for each and writes a Gmail draft. Kriv reviews every page and sends every email by hand.

Status note (2026-10-26): Claude Code's completed work and dated reports below are preserved. The Review inbox now prepares initial offers without paid AI, after Kriv enables it locally and while the Desk runs. This has been verified with synthetic fixtures, not Kriv's private database or a live pilot. The production database adapter and a scheduler that runs with the Desk closed remain unfinished. Private data under `C:\Users\user\kriv-leads\` still requires Kriv's explicit permission before agent access. No agent approval, email sending, publish, push or deployment is authorized.

Next up

- [ ] Continue the approved website interaction foundation and three pilots: Breeze service discovery, Linen editorial treatment gallery and Align first-visit journey. Original implementations and CSS first; no new dependency or broader rollout without the agreed checks and pilot review. Preserve the Site Arsenal synchronization rules
- [ ] Kriv: stop/restart the existing Lead Desk with `pnpm.cmd lead-desk`, then reload the workspace. Review one concept with the new Approve / Revise / Decline flow; visual approval leads to remaining checks, email review and separate publication readiness. Revisions save feedback only. No real-data pilot was performed by Codex
- [ ] Kriv: review the revamped local Site Arsenal gallery and its About, Contact and offering-detail pages across the niches. Local review: `npm.cmd --prefix shots/site-arsenal-source start -- -p 3101`, then open `http://localhost:3101`. Local source changes and an exportable patch accompany the preview app checkpoint. Pushes, merges and deployments still require separate explicit approval
- [ ] Optional separate source-library task: address the pre-existing Cache Components streamed-404 behavior. Unknown source-gallery URLs can show the anonymous not-found view with HTTP 200; the preview app continues to require actual 404s for unknown/draft URLs
- [ ] Optional: enable background preparation in inbox Preparation settings when ready. It remains an opt-in finder/template worker; it skips reviewed designs and revision requests. Existing Chucks Ducts edits are preserved. Technical/source checks can run separately without generating a replacement design
- [ ] Verify the first local background cycle with Kriv: inspect held reasons, photo availability and directory blocks; tune only after evidence. No paid AI key or budget is needed. Current source matching and template rotation are deliberately limited; custom revisions can be handled in a Codex session

- [ ] Kriv: confirm outstanding outreach before sending. Claude Code reported 7 visual-review emails awaiting manual sending (including a Family Dental About-page spam observation that needs a current check). Plumbing/auto count is unresolved: the handoff reported 4, this roadmap previously reported 5. Private records were not inspected; drafts remain outside Git
- [ ] Optional follow-up: if a real parking-page confirmation is needed, investigate schc.biz's HTTPS/TLS failure separately. The authorized public recheck could not load the page; no parking notice was verified and no lead verdict was saved. Private records and older checks remain untouched
- [ ] Kriv or an explicitly authorized agent: continue the visual-review queue. Claude Code last reported 138 sites remaining, with 4 graded on 2026-10-26 (Chucks Ducts qualified, 3 not dated). A professional site needing only tweaks is not a lead; no fresh count was taken
- [x] Kriv chose no paid AI: legacy AI routes/helpers are disabled even with an old enabled setting. Initial offers use niche templates, neutral reusable wording and source matching, with unsupported optional details omitted
- [ ] Finder follow-up, needs separate authorization: Claude Code reported a Hotfrog verification page on this network on 2026-10-26 and working ChamberMaster directories. No fresh network check was made; skip blocks, never work around them
- [ ] Research follow-up, needs separate authorization: A&L Mobile Mechanics (Seguin TX) and Michigan Auto Repair (Kissimmee FL) were reported qualified, but listing details were cut off in the cloud log; fetch and verify public facts before any draft
- [ ] Kriv: monitor replies and opt-outs to the 10 emails reported sent. Any agent assistance requires separate authorization for the relevant private information; inbox monitoring is not active

Done

- [x] Hybrid Lead Desk inbox and focused review (Kriv approved, Codex, 2026-10-27): compact queues/search/filter/sort, resume, preview device switching and three clear design decisions; visual approval separate from publication, freeform revisions without generation, concept/prospect declines, immutable review archives, persistent notes/email/follow-ups, failed-save recovery and concurrency guards. Verification-only checks and live retry; existing contact, publication, manual outreach and preview safeguards preserved. No framework/dependency migration. Lint/typecheck, 262 tests, build and 16 smoke checks pass; isolated synthetic browser journeys at desktop/tablet/phone pass with zero errors or real network requests. No private data, real approvals/publications, emails, push or deployment

- [x] Whole-arsenal multi-page revamp (Kriv requested, Codex, 2026-10-27): studied all six references and applied their page-depth/navigation patterns to all 26 templates across 13 niches. Working internal Home, About, offering/index/detail, Contact and optional FAQ/Gallery pages; niche-appropriate labels and preparation questions; richer fictional samples and credited stock imagery; responsive menus, breadcrumbs, page discovery and contact panels. Existing real lead data, private information, dependencies, lockfile, noindex, exact concept notice and inert business actions preserved. Preview validation: 247 tests and 16 smoke checks, plus lint/typecheck/build. Source verification: 282 sample pages, 52 homepage screenshots and 78 nested-page screenshots/click-throughs across all 13 niches; visual review prompted contrast and single-photo fixes. Source built with webpack because its local dependency junction lies outside its Git root. Source streamed-404 limitation documented; no push, deployment, approval, publishing or email sending
- [x] Founder Review inbox and background preset preparation (Kriv approved, Codex, 2026-10-26): paused by default; serial preparation/checking/collection while the Desk runs; up to 10 initial offers per UTC day and priority preset revisions. Fresh business-name/mailbox checks, optional-fact omission, credited photos, desktop/phone screenshots and technical checks produce a separate preparation report; no manual QA ticks fabricated. Draft/email/form backups precede replacement, concurrent edits hold the job, and content changes invalidate readiness. Approve/decline/revise are founder decisions; publishing needs another confirmation; Gmail sending/replies remain manual. Legacy paid AI blocked in code, finder/mailbox rules and preview templates unchanged. 218 tests and the complete validation suite pass; synthetic browser flow and real screenshot script fixtures pass without private data or external requests. No actual Desk/private pilot, approval, publish, push, deployment or email occurred
- [x] Local verification and code checkpoints (Kriv approved): dependency installation passed with the frozen lockfile and existing shared pnpm store; packages already up to date, no package/lockfile changes. All five checks passed before each local code commit: 565cbde (Lead Desk source review) and 18be6f9 (GoDaddy parking detection). Documentation checkpoint records 192 tests and 8 smoke checks passing, with earlier PDFs preserved. No push or deployment (Codex, 2026-10-26)
- [x] Public schc.biz recheck attempted (Kriv approved): sandbox denied network access, then the approved external retry failed its HTTPS/TLS handshake with ERR_SSL_UNRECOGNIZED_NAME_ALERT. No page content or parking notice verified; no private-data access or saved lead/check changes. The synthetic detection checks remain the verification for the code fix (Codex, 2026-10-26)
- [x] GoDaddy parked-page detection (Kriv explicitly approved): visible standalone homepage parking notices now supply a boolean to the existing placeholder flag even with a plain domain title. Normal GoDaddy footers, article mentions and contact-only notices do not count; blocked pages stay not checked. Full webpage text is not saved, mailbox/MX rules are unchanged, and scripts/finder/rules.mjs is untouched. Lint, typecheck, 192 tests, build and 8 local smoke checks pass; the actual checker passed five synthetic HTTPS page cases with all requests intercepted. Real sites/private records were not checked or changed; nothing committed, pushed or published (Codex, 2026-10-26); PDF outcome in HANDOFF.md

- [x] Lead Desk source freshness and service suggestions (Kriv approved): reread always fetches fresh sources and preserves form edits; normal reads reuse successful pages only from today (UTC); the source panel shows read/attempt timestamps and flags older or blocked sources. Service suggestions come from clearly labeled service sections or service/treatment pages on the business's own site, carry source URLs and require manual review. Descriptions and hero subtext are left for Kriv to write. Lint, typecheck, 177 tests, build and 8 local smoke checks pass; synthetic browser check covers successful reread, edits during loading, failure/retry and blocked sources. No private-data access, finder-rule changes, commits, pushes or publishing (Codex, 2026-10-26); PDF outcome in HANDOFF.md
- [x] Documentation reconciliation: refreshed the Codex checkpoint and current next actions, preserved Claude Code's history, distinguished local verification from historical production/outreach reports, and flagged the 4-versus-5 email count for Kriv. Post-edit lint, typecheck, 169 tests, build and 8 local smoke checks passed. No application changes, commits, pushes, private-data access or production checks (Codex, 2026-10-26); PDF outcome recorded in HANDOFF.md

Earlier entries below are historical completion records, retained as reported; they do not independently verify today's production or outreach state.

- [x] KRIV Lead Desk: local app (`corepack pnpm lead-desk`, http://localhost:4321) with Find, Check, Review, Build, Approve and publish, Email (Gmail compose, never sends), LinkedIn (copy and status only) and a Dashboard; SQLite database outside Git with every earlier lead, check, email draft, LinkedIn contact and Kriv's desk decisions imported (347 businesses); lead rules shared with the finder scripts and proven identical; publish commits one lead file to main from a clean copy after lint, typecheck, tests, build and smoke (dry run passed, nothing pushed); optional AI help off by default. End to end on one real lead (Chucks Ducts) up to approval, without publishing or sending (Claude, 2026-10-26)
- [x] 7 visual-review pages live (Kriv approved the merge): main dd6335d, production dpl_R1ss5nS6xmRaBPBLYJBAQL23Sn9b; all 7 plus Springer Bros. 200 with noindex and banner, browser check clean on desktop and phone, preview smoke checks pass on kriv.agency (Claude, 2026-10-26)
- [x] 7 visual-review leads Kriv approved on the Lead Desk: preview pages (cinematic templates; own logos for 4, ClimateGuard's own team photo), facts from each business's own website, QA and desktop/phone screenshots clean, email drafts naming 1 to 2 failed visual items, kept outside Git; desk keeps Kriv's approvals and LinkedIn notes on them. Cinematic hero: accent word lifted for contrast on the photo, no auto-hyphenation (Claude, 2026-10-26)
- [x] Rule from Kriv: every lead always gets an email draft, including leads with a LinkedIn contact (checked: all 8 LinkedIn leads that are not declined have one) (Kriv, 2026-10-26)
- [x] Cinematic templates live (Kriv approved the merge): main 9be84fe, production dpl_GL6MTcV2hzXstotUojKBwXmYqANF; all 15 lead pages 200 with noindex and banner, browser check clean on desktop and phone, 8/8 smoke checks (Claude, 2026-10-26)

- [x] LinkedIn: public web search for every live and visual-review lead; 9 contacts found (4 confirmed, 1 likely, 3 to check, 1 company page), each with a suggested connection note under 200 characters, a Copy note and a LinkedIn sent button on the Lead Desk; list outside Git. Kriv sends every request by hand (Claude, 2026-10-26)
- [x] Templates rebuilt (batch 7, for review): shared cinematic kit (full-screen photo hero, *italic accent* words, numbered labels, CSS scroll reveals that respect reduced motion, ghost words, editorial service rows, tilted photo cards, giant close) on hvac, chiro, dental, med spa, plumbing and auto templates; Linen and Gloss get new type (Cormorant/Jost, Bodoni/DM Sans). Ideas from Kriv's sites ivorypremier.com and chaayrs-creates.vercel.app, no code copied (Claude, 2026-10-26)
- [x] Leads may use their own website photos and logo (Kriv, 2026-10-25): `scripts/pick-site-photos.mjs`, "Business" photo credit, footer note, QA rule in docs/LEAD-QA.md (Claude)
- [x] Lead Desk is interactive (private artifact with a db): status filter and sort, Approve, Decline, Email sent and notes that Claude reads back (Kriv asked, Claude, 2026-10-25)
- [x] Visual review added to the weak-website rule (Kriv, 2026-10-25): 2+ failed items of the dated/amateur checklist; first 20 sites graded, 8 new qualified leads (Claude)
- [x] 5 plumbing and auto repair pages live (Kriv approved the merge): main 6af2eff, production dpl_9WfgoomAcfPjPMw9rS473VwAPHXN; all 200 with noindex and banner, browser check clean on desktop and phone; earlier pages still live; 8/8 smoke checks (Claude, 2026-10-25)
- [x] Plumbing and auto repair lead finder (US cloud runs, Yellowpages): 1,021 independent listings in 28 towns; 10 picked, re-verified: 7 qualify (Boggs Plumbing, Ronnie Lee Davis Plumbing, Scooter Plumbing, Genesis Auto Service, Advanced Car Care Center, A&L Mobile Mechanics, Michigan Auto Repair); Marc's Master Mechanics and Red Rock Collision have modern sites; Southern Plumbing not checked (Claude, 2026-10-25)
- [x] 5 plumbing and auto repair pages built (Tap, Pressure, Workshop, Torque), QA per docs/LEAD-QA.md, screenshots clean; set to approved under Kriv's pre-approval; email drafts outside Git (Claude, 2026-10-25)
- [x] Poster hero: headline now scales down on phones so a long uppercase word (e.g. BRAUNFELS) never scrolls sideways (Claude, 2026-10-25)
- [x] Kriv sent all 10 lead emails by hand from hello@kriv.agency (including Air Source 1); lead status set to sent (Kriv, 2026-10-25)
- [x] 7 more approved leads live (Kriv approved the merge): main fast-forwarded to a838212, production dpl_AQaQZL9VwEyWFj8pFeBdk7x3vm5J; all 7 pages return 200 with noindex and the banner, browser check clean on desktop and phone; the first 3 still live; 8/8 smoke checks on production (Claude, 2026-10-25)
- [x] Kriv approved the plumbing templates Tap and Pressure, and the 7 new drafts (poinciana-air, fidelity-air, accurate-air-lakeland, ac-best-price, aj-monier, bayside-lakes-chiropractic, atkinson-chiropractic); open facts: keep the listing's version (Kriv, 2026-10-25)

- [x] Virtus Outreach sheet reviewed: no rows in KRIV's niches; 61 of 163 website domains don't exist; the 5 Fort Worth plumbing and auto repair rows don't qualify (modern sites, or no public email). Nothing from it used or stored in Git (Claude, 2026-10-25)
- [x] Plumbing and auto repair added as niches (Kriv, 2026-10-25): finder categories and chain list updated; plumbing templates Tap and Pressure built (batch 6, for review); auto repair uses Workshop and Torque (Claude)
- [x] Social profiles for near misses (Kriv chose search engines only): 16 searched, 0 emails; Facebook needs a login, other networks hide emails; stopped as expected yield is near zero (Kriv decided, Claude, 2026-10-25)
- [x] 7 more draft previews (status draft, not live): poinciana-air, fidelity-air, accurate-air-lakeland, ac-best-price, aj-monier, bayside-lakes-chiropractic, atkinson-chiropractic; facts from listings and the business's own pages, street address left out where sources disagree; Unsplash photos credited; QA per docs/LEAD-QA.md, desktop and phone screenshots clean; email drafts outside Git, not sent (Claude, 2026-10-25)
- [x] Target of 10 qualified leads reached (Kriv's free-mail rule: a Gmail/AOL/BellSouth address the business publishes counts, unless plainly a person's first.last name): Florida 7 (HVAC 6, chiro 1), Texas 3 (HVAC 2, chiro 1), Utah 0; 3 dropped on review; lists outside Git (Kriv decided, Claude, 2026-10-25)
- [x] Business email rule widened by Kriv: any address on the business's own website domain counts, including a first name (small and family businesses); a person's free-mail address still does not. isBusinessMailbox and tests updated; re-applied: 1 more lead (A.J. Monier Service Co., San Antonio TX HVAC), 5 qualified in total (Kriv decided, Claude, 2026-10-25)
- [x] Lead finder round 2, Hotfrog in 32 more towns: 66 listings, 42 sites graded, 1 new qualified lead (Fidelity Air & Refrigeration, FL HVAC); totals 4 qualified, 127 near misses, 63 not checked (Claude, 2026-10-25)
- [x] 3 approved leads live (Kriv approved the merge): main fast-forwarded to 2f30705, production dpl_9oSYKAvLW4w3BRAQXhYjb7J2jwKH; kriv.agency/springer-bros, /air-source-1, /kyles-air-conditioning return 200 with noindex and the concept banner, browser check clean on desktop and phone; 8/8 smoke checks on production (Claude, 2026-10-25)
- [x] Kriv approved the 3 draft leads (Springer Bros., Air Source 1, Kyle's Air Conditioning): status set to approved; production build serves all 3 (200, noindex, banner); not live until the merge to main (Kriv, 2026-10-25)
- [x] Kriv chose all three ways to reach 10 leads: a cloud run on a US network, business emails from Facebook and Google listings, more Hotfrog towns. Finder scripts moved into scripts/finder (Kriv decided, Claude, 2026-10-25)
- [x] Lead finder, Texas, Florida and Utah (2026-10-25): 573 businesses collected from web search, Hotfrog (49 towns), 7 chamber directories, TACCA and medspanear.me; 488 sites graded; 3 qualified (all Florida HVAC), 93 near misses (weak or no site but no deliverable business email), 59 not checked (bot walls). Below the target of 10. Lists outside Git in C:\Users\user\kriv-leads\ (Claude)

- [x] Lead Desk dashboard (leads.html, outside Git): state filter, Needs Kriv, setup tasks, qualified leads, drafts with screenshots, facts and email drafts, near misses, not checked; linked from status.html (Claude, 2026-10-25)
- [x] 3 draft previews (status draft, not live): springer-bros (Thermal), air-source-1 (Breeze), kyles-air-conditioning (Breeze); facts checked against sources, Unsplash photos credited, QA per docs/LEAD-QA.md, desktop and phone screenshots clean; one email draft each outside Git, not sent and not in Gmail (Claude, 2026-10-25)
- [x] Krivative/Kriv#20 (release note) merged by Kriv as 1355a1a and deployed (dpl_7maxfVQwFuC1DqhobSz4HnZpAkpx); kriv.agency re-checked: 20/20 live checks, main-site pages unchanged, /test-lead clean in the browser (Claude, 2026-10-25)
- [x] Image source: Unsplash (Kriv's key in .env.local, never committed; Pexels on hold). Picker `scripts/pick-photos.mjs` (hotlinks, download tracking, flags people, signs and business-owned accounts); footer credit "Stock photos for illustration, not of <Business>: <photographer> on Unsplash"; schema requires one credit per photo (Kriv decided, Claude built, 2026-10-25)
- [x] Lead rules updated (Kriv, 2026-10-25): next runs in Texas, Florida and Utah towns; a mailbox named after the business counts as a business email, never a person's address; weak-website rule unchanged; bot-walled and geo-blocked sites listed as "not checked", not re-checked
- [x] docs/LEAD-QA.md written: guardrails, facts against sources, photos, layout screenshots, email draft, approval (Claude, 2026-10-25)
- [x] Site checker: parked and expired domains (HugeDomains, "Website Expired") now count as placeholder pages (Claude, 2026-10-25)
- [x] kriv-previews: branch claude/amazing-edison-juyem3 merged into main (fast-forward to 2c34918; docs, site checker and tests only, no app code) and deployed to production (dpl_Hknvh92tvv2VZppyz2Kg2zwuuX89); 8/8 smoke checks against kriv-previews.vercel.app/for and kriv.agency live checks still pass (Kriv approved, Claude, 2026-10-25)
- [x] Phase 3 live: Kriv approved; Krivative/Kriv#19 merged (be83831) and deployed to production (dpl_G3nuQV6UvDkScFkQPc1ZWU8tqWYG). Live checks 20/20: main-site pages unchanged from a pre-merge baseline, kriv.agency/test-lead and /Test-Lead show the preview with banner and noindex, /nope 404 "Nothing here", robots.txt disallows /for/; browser check clean. Release note: Krivative/Kriv#20 (Claude, 2026-10-25)
- [x] Lead finder first run, San Antonio: 242 business sites graded from web search, Hotfrog, TACCA and medspanear.me; 21 weak (mostly dead domains), 28 could not be checked from this network, none with a weak site and a business email. Near misses and sources in the list for Kriv, outside Git (Claude, 2026-10-25)
- [x] Images report: herk-edit-kit makes video only (its one still-image route is a paid Kie.ai script), so it can't fill placeholders on its own; proposed Openverse CC0/public-domain stock first, with licence and source recorded per image (Claude, 2026-10-25)
- [x] Site checker fixed: bot walls, geo-blocks and failed checks are "not-checked", never weak; script-rendered sites read after they finish loading (Claude, 2026-10-25)

- [x] Phase 3: checked on the PR's Vercel preview: homepage looks like kriv.agency, /test-lead shows the preview with the concept banner, /nope shows "Nothing here"; recorded in the PR description (Kriv, 2026-10-25)
- [x] Phase 0: Site Arsenal located and audited (no secrets, no client data) (Claude)
- [x] Written OK from Site Arsenal's original owner for commercial use (Kriv)
- [x] Phase 1 approach approved: all 20 templates, contact links disabled (Kriv)
- [x] Repo Krivative/kriv-previews created (Kriv)
- [x] Phase 1 app built, tested and pushed: guardrails, 55 tests, smoke checks (Claude)
- [x] Hosting: stay on Vercel Hobby until the first real preview or client (Kriv)
- [x] Pilot market: United States (Kriv)
- [x] Niches: dental clinics, HVAC companies, chiropractic clinics, med spas (Kriv)
- [x] Lead source: Google Maps data (via the official Google Places API) (Kriv)
- [x] Contact method: email (Kriv)
- [x] Vercel account: main Kriv team, next to the kriv project (Kriv)
- [x] Phase 2 go-ahead: create the project and deploy the fictional test lead (Kriv)
- [x] Email from hello@kriv.agency delivers (Kriv)
- [x] Postal address for emails: Lapu-Lapu City, Cebu, Philippines; open about being based there (Kriv)
- [x] Email footer and opt-out process written and tested; Gmail label "KRIV Outreach/Opt-out" created (Claude)
- [x] Preview address: kriv.agency/<slug>, any letter case, never clashing with main-site pages; tested through a stand-in main site (Claude)
- [x] HVAC templates built: Breeze (calm) and Thermal (bold) (Claude)
- [x] Chiropractic templates built: Align (calm) and Posture (bold) (Claude)
- [x] New templates approved: Breeze, Thermal, Align, Posture (Kriv)
- [x] Pilot area: San Antonio, Texas metro (Claude's pick, delegated by Kriv; easy to change)
- [x] Lead segments: no website AND weak or outdated website (Claude, delegated)
- [x] Email finding: read the business's own website and Google listing; no paid finder (Hunter.io) during the pilot (Claude, delegated)
- [x] Lead records: free Upstash Redis tier (Claude, delegated)
- [x] Batch-4 templates (gym, office, resort): not used in the pilot niches, so left "for review" (Claude, delegated)
- [x] Daily sending limit: 20 a day for the first 2 weeks, then up to 30 if replies are healthy and nothing lands in spam (Claude, delegated)

- [x] Separate Vercel project kept (no tracking on previews, main site never redeploys per lead) (Claude, delegated)
- [x] Vercel project kriv-previews imported in the Kriv team (Kriv)
- [x] Postal address completed: Block 3 Lot 7, Rajah Townhomes, Mactan, Lapu-Lapu City, Cebu 6015 (Kriv)
- [x] Site Arsenal: Kriv is the sole owner; no other copies or deployments exist (Kriv)
- [x] Google Places API skipped for the pilot; leads found by web search, public directories and the business's own site (Kriv)
- [x] Network access for this Claude environment widened (Kriv)
- [x] Phase 3: draft pull request Krivative/Kriv#19 with the two rewrites and the robots.txt disallow for /for/. Local check against the live preview app passed: main-site pages unchanged, /test-lead and /Test-Lead show the preview, unknown paths 404; Vercel build of the PR succeeded (Claude)
- [x] Phase 2: production preview at kriv-previews.vercel.app/for/test-lead is public; 8/8 smoke checks pass (noindex header and meta, banner, expiry, drafts, unknown slugs); page loads in a browser with styles and no failed requests (Claude)

Decisions needed from Kriv

- [x] Merge the docs branch `claude/amazing-edison-juyem3` of kriv-previews into main (approved and done 2026-10-25; later commits on the branch need a new OK to merge)

Kriv's setup tasks

- [x] DMARC live; Gmail shows SPF, DKIM and DMARC all PASS for hello@kriv.agency (Kriv, 2026-10-25)
- [x] Vercel Pro: team Kriv (kriv5) is on Pro, checked with `vercel teams ls` (Kriv, 2026-10-25)

Setup (Claude builds, Kriv approves)

- [ ] US-ready content: US spelling, phone and address formats
- [ ] Database adapter for lead records (new leads need no deploy). Lead records now live in the desk's local database; pages still go live through a commit of leads/<slug>.json
- [ ] Private review link so Kriv can see draft previews before they go live

Pipeline (Phase 4)

- [x] Lead finder: directories for a state, towns and niches, check each website, filter, deduplicate, skip a do-not-contact list (Lead Desk screens 1 to 3, Claude, 2026-10-26)
- [x] Preview builder: facts from sources only, validate, render, screenshot, QA checklist (Lead Desk screen 4, Claude, 2026-10-26)

- [x] Email drafter: one personal email per lead with the footer and opt-out line, opened in Gmail by Kriv's click (never sent automatically) (Lead Desk screen 6, Claude, 2026-10-26)
- [x] Lead tracker: status and history per lead, Needs Kriv and counts (Lead Desk dashboard, Claude, 2026-10-26)

Pilot and automation

- [x] 3 real leads end to end, each page and email approved by Kriv: 10 sent by hand on 2026-10-25 (Kriv)
- [ ] Batches of 10 a day with Kriv's review; track reply rates
- [x] Background finder/checker/preset-builder/drafter while the local Desk runs, with local opt-in and founder review (Codex, 2026-10-26)
- [ ] Windows scheduling / unattended runs when the Desk is closed; separate scope after the local pilot