KRIV Previews roadmap

117 of 125 done (94%)

Updated: 2026-11-01 - Last step finished: Sales connector install path fixed for the Store app (Claude-Data folder) and /api/job returns plain job fields

Goal: a daily run that finds qualified leads, builds a concept preview for each and writes a Gmail draft. Kriv reviews every page and sends every email by hand.

Status note (2026-10-26): Claude Code's completed work and dated reports below are preserved. The Review inbox now prepares initial offers without paid AI, after Kriv enables it locally and while the Desk runs. This has been verified with synthetic fixtures, not Kriv's private database or a live pilot. The production database adapter and a scheduler that runs with the Desk closed remain unfinished. Private data under `C:\Users\user\kriv-leads\` still requires Kriv's explicit permission before agent access. No agent approval, email sending, publish, push or deployment is authorized.

Next up

- [ ] Open the fictional Sales demo using Open KRIV Sales Demo.vbs; then use Open KRIV.vbs for the existing Desk after closing any older server. Settings are preserved; the existing worker can resume on normal Desk startup
- [ ] Kriv: use the Lead Desk at `http://localhost:4321` (reload after restart). Automatic building is on: new previews and email drafts appear under Ready for review. Your part is approving the design, reviewing the email, publishing and sending in Gmail
- [x] Release (Kriv chose push, merge and deploy, 2026-11-01): branch pushed; merged into main as 5935709 and 857f62d (chucks-ducts.json kept at main's published version); production deployment kriv-previews-dzc0q772l Ready. First build failed because Next type-checked tests that import the excluded lead-desk/, fixed by adding tests/ to .vercelignore. Production smoke checks: 16/16 on kriv-previews.vercel.app/for; on kriv.agency single-page checks pass and inner pages work at /for/<slug>/... (the menus' own links). Live leads spot-checked: 200, noindex, banner. Private review links stay off until PREVIEW_REVIEW_SECRET is set on Vercel
- [ ] Optional separate source-library task: address the pre-existing Cache Components streamed-404 behavior. Unknown source-gallery URLs can show the anonymous not-found view with HTTP 200; the preview app continues to require actual 404s for unknown/draft URLs
- [x] First automatic cycles reviewed (Kriv authorized reading results, Claude Code, 2026-11-01): 12 find runs 10-28 to 10-31; 3 previews ready, 6 held (3 no suitable credited photos, 2 sources unreadable, 1 contact email unconfirmed). Found a bug: no website checks ran after 10-28 because 81 old website-less listings starved the checker queue (176 sites waiting). Fixed in automation.mjs with a regression test; takes effect when Kriv restarts the Desk (restart was blocked for the agent). Earlier note: Hotfrog was blocking this network on 2026-10-26; the 16 chamber directories loaded on 2026-10-28. If leads are still too few after a week, consider the Google Places API (needs Kriv's billing approval; pricing not yet checked). No paid AI key or budget is needed

- [ ] Kriv: confirm outstanding outreach before sending. Claude Code reported 7 visual-review emails awaiting manual sending (including a Family Dental About-page spam observation that needs a current check). Plumbing/auto count is unresolved: the handoff reported 4, this roadmap previously reported 5. Private records were not inspected; drafts remain outside Git
- [ ] Optional follow-up: if a real parking-page confirmation is needed, investigate schc.biz's HTTPS/TLS failure separately. The authorized public recheck could not load the page; no parking notice was verified and no lead verdict was saved. Private records and older checks remain untouched
- [ ] Optional only: the visual-review queue (Claude Code last reported 138 sites). Kriv chose on 2026-10-28 to skip these in automatic building; grading one by hand on the Review screen makes it qualified and it is then built automatically. A professional site needing only tweaks is not a lead
- [x] Kriv chose no paid AI: legacy AI routes/helpers are disabled even with an old enabled setting. Initial offers use niche templates, neutral reusable wording and source matching, with unsupported optional details omitted
- [x] Fresh directory check (Kriv authorized, 2026-11-01): Hotfrog still answers 403 "Verification Required" (Cloudflare), so it stays skipped and is never worked around; all 16 chamber directories load (200, niche categories present). Earlier note: needs separate authorization: Claude Code reported a Hotfrog verification page on this network on 2026-10-26 and working ChamberMaster directories. No fresh network check was made; skip blocks, never work around them
- [x] Research done (Kriv authorized, 2026-11-01): A&L Mobile Mechanics (Seguin TX, (830) 556-2014, 24-hour mobile/roadside repair; listings disagree on street address) and Michigan Auto Repair, LLC (3070 Michigan Ave Ste E, Kissimmee FL 34744, (407) 870-0005, per BBB) added to the Desk as near misses with sources: no website found and no business email confirmed (Yellowpages blocks this network). No drafts. Earlier note: needs separate authorization: A&L Mobile Mechanics (Seguin TX) and Michigan Auto Repair (Kissimmee FL) were reported qualified, but listing details were cut off in the cloud log; fetch and verify public facts before any draft
- [ ] Kriv: monitor replies and opt-outs to the 10 emails reported sent. Any agent assistance requires separate authorization for the relevant private information; inbox monitoring is not active

Done

- [x] Desk cleanup (Claude Code, 2026-11-01): GET /api/job (and the inbox and workflow views that share it) returns plain job fields; the running check's child process is no longer serialized. Regression test added. Takes effect at the next Desk restart
- [x] Sales connector install fix (Claude Code, 2026-11-01): the first install wrote to the older Store folder (Packages\Claude_*\LocalCache\Roaming\Claude), which the 4.4212 app ignores; it reads %LOCALAPPDATA%\Claude-Data\claude_pzs8sxrjxfjjc. Installer now picks that folder first (tests added). Read-only stdio check against the real database: list 50 (cap), Discover 13, no emails returned. Writing the live app config was blocked for the agent: Kriv runs `node scripts/install-sales-connector.mjs`, then quits and reopens the Claude app

- [x] KRIV Sales connector for the Claude desktop app (Kriv chose it, Claude Code, 2026-11-01): local MCP server with five Sales tools (list, detail, discover, start research, save draft), no approve/publish/send tools, emails never returned. Stdio test passes; in-app check pending (see the install fix above)
- [x] Sales Discovery (Kriv chose it, Claude Code, 2026-11-01): Discover panel lists finder businesses with site-check findings and no Sales research (qualified, near miss, visual review; niche and state filters); Start research and Use site-check findings add them as unconfirmed, dated, sourced website-issue observations. Held, contacted, undated and not-checked businesses excluded; checks over 30 days old never count. No network, finder-rule, bucket or status change. 4 new unit tests, browser check extended with fictional finder data (3 widths) and passed. No private data, sends, push or deployment
- [x] Sales live UI check and code review (Claude Code, 2026-11-01): new scripts/verify-sales-live.mjs drives the fictional demo in a real browser through one real Claude draft, edit, save and reload; passed twice (about 8 s each), no browser errors or outside requests, Claude version archived. Code review of Sales handlers, runtime and screen found no defects. Fictional screenshot in docs/reports. No private data, sends, push or deployment
- [x] Live fictional Claude draft verified (Claude Code, 2026-11-01): live-fictional, liveVerified=true, 76-word validated draft in 9.5 s through the unchanged isolated runtime. All five checks pass (384 tests, 16 smoke). Sales integration saved as a local commit with explicit staging; chucks-ducts edit and four untracked leads excluded. No push, deployment, email or private data access
- [x] Continuity checkpoint and fictional live-provider check launcher: installation-only check, lint and 384 tests pass. Live inference remains unverified. User can run Check KRIV Claude.vbs; sanitized result is stored locally. docs/CONTINUE-KRIV.md records next steps and unavailable usage telemetry
- [x] Local KRIV + Harvey Sales integration (2026-10-31): shared businesses, deduplicated Harvey CSV import, reviewed evidence and offer selection, separate editable drafts, optional isolated Claude runtime, draft history and revision checks, suppression checks, launcher and fictional demo. Lint/typecheck, 384 tests, build, 16 smoke checks and synthetic HTTP/browser/SQLite checks pass. Claude installation and login verified; live drafting remains unverified because agent network probes returned EACCES. No private lead data inspected, no sends or deployments. See docs/KRIV-SALES.md
- [x] Chamber directories in automatic building (Kriv approved, Claude Code, 2026-10-28): after the daily Hotfrog search, two ChamberMaster member directories a day from 16 in TX, FL and UT, in rotation. Each loaded from this network with categories for the six niches; a test collection found 18 HVAC businesses from two of them with no blocks. Members keep their own town; finder qualification rules unchanged. Tests cover the rotation, list validity and town/state. No approval, publication, email or LinkedIn action

- [x] Automatic building and step guides (Kriv asked, Claude Code, 2026-10-28): automatic find, check and build is on whenever the Desk is open (Pause stays available; an older off setting no longer blocks it). Visual-review sites are skipped, as Kriv chose. Hand-built drafts and drafts changed outside the worker are never replaced, and daily refreshes keep the prepared design. Service lines use a plain sentence from the business's own page when one has no prices, ratings, awards, years or superlatives. Check, Review and Build have a How this step works guide; the inbox explains automatic building. Lint, typecheck, tests, build, smoke checks and the synthetic Desk journey pass. No approval, publication, email or LinkedIn action
- [x] Kriv approved the 26-design arsenal as it looks now (2026-10-28)
- [x] Complete composition implementation and QA (Codex/Astra, 2026-10-28; uncommitted delivery handed to Claude): 23 new independent homepage structures plus the original three, all available across industries. Existing content/photos and explicit section overrides preserved; source gallery has 26 actual thumbnails. Four new presentation files invalidate stale visual approval without deleting history. All five checks pass (357 tests, 16 smoke), source lint/webpack build pass, 156 device/motion cases, 26 native fallbacks, 52 About journeys, 287 source pages and 78 nested captures pass. Synthetic Desk regression and three-width gallery checks pass. Fourteen visual sheets inspected; contrast, phone wrapping, service numerals and duplicate intros corrected. Delivery completed below
- [x] Complete collection local delivery (Claude Code, 2026-10-28): the interrupted restart had completed (Desk and gallery listeners started 03:15); Desk static assets served and matched disk, private data and logs left unopened. Gallery verifier passed on port 3101 at three widths with 26 thumbnails; composition markers confirmed for tablecloth, nocturne and dispatch. All five checks pass (357 tests, 16 smoke); source lint/webpack build pass; gallery restarted on the fresh build and re-verified. Source commit 4e38fce on the approved branch, binary zero-context export docs/reports/site-arsenal-2026-10-28-complete-collection.patch passes a reverse-apply check. Roadmap PDF rendered and inspected. chucks-ducts edit excluded; no push, merge, deployment, approval, publication, email or LinkedIn action
- [x] Distinct compositions and cross-industry rotation (Codex, 2026-10-28): Kriv chose one restrained plus two contrasting directions and three fictional samples. Rebuilt Linen/Canvas, Ledger/Index and Torque/Stage with different navigation, hero, rhythm and close; all 26 remain in rotation. Optional contentNiche keeps business wording separate from design; old records/explicit overrides remain. Existing Desk restarted at Kriv's request; private contents/logs unopened. Five preview checks pass (301 tests, 16 smoke); source lint/webpack build, 18 composition cases with touch/keyboard/motion, 156 all-template cases, 26 native fallbacks, 287 source pages and 78 nested captures pass. Synthetic workspace regression passes. Source checkpoint/export, fictional screenshots and roadmap PDF saved locally; no dependency migration, finder-rule change, real approval/publication, email, push or deployment

- [x] Approved interaction rollout and local QA across all 26 templates (Codex, 2026-10-27): native service details within existing layouts, expandable supplied step grids and strip/mosaic image viewers; phone strips stack vertically. Original template definitions, fingerprints, content and credits remain. Missing content stays omitted/labelled; no invented facts or new runtime dependency. Gallery focus survives photo-list changes. Preview lint/typecheck, 279 tests, build and 16 smoke checks pass; source lint/webpack build and page/navigation checks pass (282 pages, 13 niches, 78 nested captures). Browser checks pass 156 template/device/motion combinations, 26 JavaScript-disabled fallbacks and multi-image fixtures. Visual review corrected mobile numbered-row text width and duplicate descriptions. Source checkpoint/patch, review images and this PDF saved locally; no private data, lead approval/publication, push or deployment
- [x] Kriv accepted the hybrid Lead Desk and three interaction pilots with "approved" (2026-10-27). Selective rollout and QA are authorized; external release and private-data access remain separate decisions
- [x] Original website interaction foundation and three pilot upgrades (Kriv approved implementation and subsequently accepted the pilots, Codex, 2026-10-27): native service discovery for Breeze, editorial modal gallery for Linen and a source-backed visit journal for Align. CSS Modules, reduced-motion/touch/keyboard fallbacks and small client boundary; no added dependency or copied restricted component. Shared hero images prioritized; credited photos and real lead data unchanged. Preview lint/typecheck, 268 tests, build and 16 smoke checks pass. Source lint/webpack build, 282 known pages, four anonymous not-found views and 78 nested-page captures across 13 niches pass. Eighteen pilot/device/motion combinations and JavaScript-disabled fallbacks pass. Original fingerprints, noindex, concept notice and inert business actions retained. Source copies and patch saved locally; no private data, approval/publication, push or deployment
- [x] Hybrid Lead Desk inbox and focused review (Kriv approved, Codex, 2026-10-27): compact queues/search/filter/sort, resume, preview device switching and three clear design decisions; visual approval separate from publication, freeform revisions without generation, concept/prospect declines, immutable review archives, persistent notes/email/follow-ups, failed-save recovery and concurrency guards. Verification-only checks and live retry; existing contact, publication, manual outreach and preview safeguards preserved. No framework/dependency migration. Lint/typecheck, 262 tests, build and 16 smoke checks pass; isolated synthetic browser journeys at desktop/tablet/phone pass with zero errors or real network requests. No private data, real approvals/publications, emails, push or deployment
- [x] Whole-arsenal multi-page revamp (Kriv requested, Codex, 2026-10-27): studied all six references and applied their page-depth/navigation patterns to all 26 templates across 13 niches. Working internal Home, About, offering/index/detail, Contact and optional FAQ/Gallery pages; niche-appropriate labels and preparation questions; richer fictional samples and credited stock imagery; responsive menus, breadcrumbs, page discovery and contact panels. Existing real lead data, private information, dependencies, lockfile, noindex, exact concept notice and inert business actions preserved. Preview validation: 247 tests and 16 smoke checks, plus lint/typecheck/build. Source verification: 282 sample pages, 52 homepage screenshots and 78 nested-page screenshots/click-throughs across all 13 niches; visual review prompted contrast and single-photo fixes. Source built with webpack because its local dependency junction lies outside its Git root. Source streamed-404 limitation documented; no push, deployment, approval, publishing or email sending

- [x] Founder Review inbox and background preset preparation (Kriv approved, Codex, 2026-10-26): paused by default; serial preparation/checking/collection while the Desk runs; up to 10 initial offers per UTC day and priority preset revisions. Fresh business-name/mailbox checks, optional-fact omission, credited photos, desktop/phone screenshots and technical checks produce a separate preparation report; no manual QA ticks fabricated. Draft/email/form backups precede replacement, concurrent edits hold the job, and content changes invalidate readiness. Approve/decline/revise are founder decisions; publishing needs another confirmation; Gmail sending/replies remain manual. Legacy paid AI blocked in code, finder/mailbox rules and preview templates unchanged. 218 tests and the complete validation suite pass; synthetic browser flow and real screenshot script fixtures pass without private data or external requests. No actual Desk/private pilot, approval, publish, push, deployment or email occurred
- [x] Local verification and code checkpoints (Kriv approved): dependency installation passed with the frozen lockfile and existing shared pnpm store; packages already up to date, no package/lockfile changes. All five checks passed before each local code commit: 565cbde (Lead Desk source review) and 18be6f9 (GoDaddy parking detection). Documentation checkpoint records 192 tests and 8 smoke checks passing, with earlier PDFs preserved. No push or deployment (Codex, 2026-10-26)
- [x] Public schc.biz recheck attempted (Kriv approved): sandbox denied network access, then the approved external retry failed its HTTPS/TLS handshake with ERR_SSL_UNRECOGNIZED_NAME_ALERT. No page content or parking notice verified; no private-data access or saved lead/check changes. The synthetic detection checks remain the verification for the code fix (Codex, 2026-10-26)
- [x] GoDaddy parked-page detection (Kriv explicitly approved): visible standalone homepage parking notices now supply a boolean to the existing placeholder flag even with a plain domain title. Normal GoDaddy footers, article mentions and contact-only notices do not count; blocked pages stay not checked. Full webpage text is not saved, mailbox/MX rules are unchanged, and scripts/finder/rules.mjs is untouched. Lint, typecheck, 192 tests, build and 8 local smoke checks pass; the actual checker passed five synthetic HTTPS page cases with all requests intercepted. Real sites/private records were not checked or changed; nothing committed, pushed or published (Codex, 2026-10-26); PDF outcome in HANDOFF.md
- [x] Lead Desk source freshness and service suggestions (Kriv approved): reread always fetches fresh sources and preserves form edits; normal reads reuse successful pages only from today (UTC); the source panel shows read/attempt timestamps and flags older or blocked sources. Service suggestions come from clearly labeled service sections or service/treatment pages on the business's own site, carry source URLs and require manual review. Descriptions and hero subtext are left for Kriv to write. Lint, typecheck, 177 tests, build and 8 local smoke checks pass; synthetic browser check covers successful reread, edits during loading, failure/retry and blocked sources. No private-data access, finder-rule changes, commits, pushes or publishing (Codex, 2026-10-26); PDF outcome in HANDOFF.md
- [x] Documentation reconciliation: refreshed the Codex checkpoint and current next actions, preserved Claude Code's history, distinguished local verification from historical production/outreach reports, and flagged the 4-versus-5 email count for Kriv. Post-edit lint, typecheck, 169 tests, build and 8 local smoke checks passed. No application changes, commits, pushes, private-data access or production checks (Codex, 2026-10-26); PDF outcome recorded in HANDOFF.md

Earlier entries below are historical completion records, retained as reported; they do not independently verify today's production or outreach state.

- [x] KRIV Lead Desk: local app (`corepack pnpm lead-desk`, http://localhost:4321) with Find, Check, Review, Build, Approve and publish, Email (Gmail compose, never sends), LinkedIn (copy and status only) and a Dashboard; SQLite database outside Git with every earlier lead, check, email draft, LinkedIn contact and Kriv's desk decisions imported (347 businesses); lead rules shared with the finder scripts and proven identical; publish commits one lead file to main from a clean copy after lint, typecheck, tests, build and smoke (dry run passed, nothing pushed); optional AI help off by default. End to end on one real lead (Chucks Ducts) up to approval, without publishing or sending (Claude, 2026-10-26)
- [x] 7 visual-review pages live (Kriv approved the merge): main dd6335d, production dpl_R1ss5nS6xmRaBPBLYJBAQL23Sn9b; all 7 plus Springer Bros. 200 with noindex and banner, browser check clean on desktop and phone, preview smoke checks pass on kriv.agency (Claude, 2026-10-26)
- [x] 7 visual-review leads Kriv approved on the Lead Desk: preview pages (cinematic templates; own logos for 4, ClimateGuard's own team photo), facts from each business's own website, QA and desktop/phone screenshots clean, email drafts naming 1 to 2 failed visual items, kept outside Git; desk keeps Kriv's approvals and LinkedIn notes on them. Cinematic hero: accent word lifted for contrast on the photo, no auto-hyphenation (Claude, 2026-10-26)
- [x] Rule from Kriv: every lead always gets an email draft, including leads with a LinkedIn contact (checked: all 8 LinkedIn leads that are not declined have one) (Kriv, 2026-10-26)
- [x] Cinematic templates live (Kriv approved the merge): main 9be84fe, production dpl_GL6MTcV2hzXstotUojKBwXmYqANF; all 15 lead pages 200 with noindex and banner, browser check clean on desktop and phone, 8/8 smoke checks (Claude, 2026-10-26)
- [x] LinkedIn: public web search for every live and visual-review lead; 9 contacts found (4 confirmed, 1 likely, 3 to check, 1 company page), each with a suggested connection note under 200 characters, a Copy note and a LinkedIn sent button on the Lead Desk; list outside Git. Kriv sends every request by hand (Claude, 2026-10-26)
- [x] Templates rebuilt (batch 7, for review): shared cinematic kit (full-screen photo hero, *italic accent* words, numbered labels, CSS scroll reveals that respect reduced motion, ghost words, editorial service rows, tilted photo cards, giant close) on hvac, chiro, dental, med spa, plumbing and auto templates; Linen and Gloss get new type (Cormorant/Jost, Bodoni/DM Sans). Ideas from Kriv's sites ivorypremier.com and chaayrs-creates.vercel.app, no code copied (Claude, 2026-10-26)
- [x] Leads may use their own website photos and logo (Kriv, 2026-10-25): `scripts/pick-site-photos.mjs`, "Business" photo credit, footer note, QA rule in docs/LEAD-QA.md (Claude)
- [x] Lead Desk is interactive (private artifact with a db): status filter and sort, Approve, Decline, Email sent and notes that Claude reads back (Kriv asked, Claude, 2026-10-25)
- [x] Visual review added to the weak-website rule (Kriv, 2026-10-25): 2+ failed items of the dated/amateur checklist; first 20 sites graded, 8 new qualified leads (Claude)

- [x] 5 plumbing and auto repair pages live (Kriv approved the merge): main 6af2eff, production dpl_9WfgoomAcfPjPMw9rS473VwAPHXN; all 200 with noindex and banner, browser check clean on desktop and phone; earlier pages still live; 8/8 smoke checks (Claude, 2026-10-25)
- [x] Plumbing and auto repair lead finder (US cloud runs, Yellowpages): 1,021 independent listings in 28 towns; 10 picked, re-verified: 7 qualify (Boggs Plumbing, Ronnie Lee Davis Plumbing, Scooter Plumbing, Genesis Auto Service, Advanced Car Care Center, A&L Mobile Mechanics, Michigan Auto Repair); Marc's Master Mechanics and Red Rock Collision have modern sites; Southern Plumbing not checked (Claude, 2026-10-25)
- [x] 5 plumbing and auto repair pages built (Tap, Pressure, Workshop, Torque), QA per docs/LEAD-QA.md, screenshots clean; set to approved under Kriv's pre-approval; email drafts outside Git (Claude, 2026-10-25)
- [x] Poster hero: headline now scales down on phones so a long uppercase word (e.g. BRAUNFELS) never scrolls sideways (Claude, 2026-10-25)
- [x] Kriv sent all 10 lead emails by hand from hello@kriv.agency (including Air Source 1); lead status set to sent (Kriv, 2026-10-25)
- [x] 7 more approved leads live (Kriv approved the merge): main fast-forwarded to a838212, production dpl_AQaQZL9VwEyWFj8pFeBdk7x3vm5J; all 7 pages return 200 with noindex and the banner, browser check clean on desktop and phone; the first 3 still live; 8/8 smoke checks on production (Claude, 2026-10-25)
- [x] Kriv approved the plumbing templates Tap and Pressure, and the 7 new drafts (poinciana-air, fidelity-air, accurate-air-lakeland, ac-best-price, aj-monier, bayside-lakes-chiropractic, atkinson-chiropractic); open facts: keep the listing's version (Kriv, 2026-10-25)
- [x] Virtus Outreach sheet reviewed: no rows in KRIV's niches; 61 of 163 website domains don't exist; the 5 Fort Worth plumbing and auto repair rows don't qualify (modern sites, or no public email). Nothing from it used or stored in Git (Claude, 2026-10-25)
- [x] Plumbing and auto repair added as niches (Kriv, 2026-10-25): finder categories and chain list updated; plumbing templates Tap and Pressure built (batch 6, for review); auto repair uses Workshop and Torque (Claude)
- [x] Social profiles for near misses (Kriv chose search engines only): 16 searched, 0 emails; Facebook needs a login, other networks hide emails; stopped as expected yield is near zero (Kriv decided, Claude, 2026-10-25)
- [x] 7 more draft previews (status draft, not live): poinciana-air, fidelity-air, accurate-air-lakeland, ac-best-price, aj-monier, bayside-lakes-chiropractic, atkinson-chiropractic; facts from listings and the business's own pages, street address left out where sources disagree; Unsplash photos credited; QA per docs/LEAD-QA.md, desktop and phone screenshots clean; email drafts outside Git, not sent (Claude, 2026-10-25)
- [x] Target of 10 qualified leads reached (Kriv's free-mail rule: a Gmail/AOL/BellSouth address the business publishes counts, unless plainly a person's first.last name): Florida 7 (HVAC 6, chiro 1), Texas 3 (HVAC 2, chiro 1), Utah 0; 3 dropped on review; lists outside Git (Kriv decided, Claude, 2026-10-25)

- [x] Business email rule widened by Kriv: any address on the business's own website domain counts, including a first name (small and family businesses); a person's free-mail address still does not. isBusinessMailbox and tests updated; re-applied: 1 more lead (A.J. Monier Service Co., San Antonio TX HVAC), 5 qualified in total (Kriv decided, Claude, 2026-10-25)
- [x] Lead finder round 2, Hotfrog in 32 more towns: 66 listings, 42 sites graded, 1 new qualified lead (Fidelity Air & Refrigeration, FL HVAC); totals 4 qualified, 127 near misses, 63 not checked (Claude, 2026-10-25)
- [x] 3 approved leads live (Kriv approved the merge): main fast-forwarded to 2f30705, production dpl_9oSYKAvLW4w3BRAQXhYjb7J2jwKH; kriv.agency/springer-bros, /air-source-1, /kyles-air-conditioning return 200 with noindex and the concept banner, browser check clean on desktop and phone; 8/8 smoke checks on production (Claude, 2026-10-25)
- [x] Kriv approved the 3 draft leads (Springer Bros., Air Source 1, Kyle's Air Conditioning): status set to approved; production build serves all 3 (200, noindex, banner); not live until the merge to main (Kriv, 2026-10-25)
- [x] Kriv chose all three ways to reach 10 leads: a cloud run on a US network, business emails from Facebook and Google listings, more Hotfrog towns. Finder scripts moved into scripts/finder (Kriv decided, Claude, 2026-10-25)
- [x] Lead finder, Texas, Florida and Utah (2026-10-25): 573 businesses collected from web search, Hotfrog (49 towns), 7 chamber directories, TACCA and medspanear.me; 488 sites graded; 3 qualified (all Florida HVAC), 93 near misses (weak or no site but no deliverable business email), 59 not checked (bot walls). Below the target of 10. Lists outside Git in C:\Users\user\kriv-leads\ (Claude)
- [x] Lead Desk dashboard (leads.html, outside Git): state filter, Needs Kriv, setup tasks, qualified leads, drafts with screenshots, facts and email drafts, near misses, not checked; linked from status.html (Claude, 2026-10-25)
- [x] 3 draft previews (status draft, not live): springer-bros (Thermal), air-source-1 (Breeze), kyles-air-conditioning (Breeze); facts checked against sources, Unsplash photos credited, QA per docs/LEAD-QA.md, desktop and phone screenshots clean; one email draft each outside Git, not sent and not in Gmail (Claude, 2026-10-25)
- [x] Krivative/Kriv#20 (release note) merged by Kriv as 1355a1a and deployed (dpl_7maxfVQwFuC1DqhobSz4HnZpAkpx); kriv.agency re-checked: 20/20 live checks, main-site pages unchanged, /test-lead clean in the browser (Claude, 2026-10-25)
- [x] Image source: Unsplash (Kriv's key in .env.local, never committed; Pexels on hold). Picker `scripts/pick-photos.mjs` (hotlinks, download tracking, flags people, signs and business-owned accounts); footer credit "Stock photos for illustration, not of <Business>: <photographer> on Unsplash"; schema requires one credit per photo (Kriv decided, Claude built, 2026-10-25)
- [x] Lead rules updated (Kriv, 2026-10-25): next runs in Texas, Florida and Utah towns; a mailbox named after the business counts as a business email, never a person's address; weak-website rule unchanged; bot-walled and geo-blocked sites listed as "not checked", not re-checked
- [x] docs/LEAD-QA.md written: guardrails, facts against sources, photos, layout screenshots, email draft, approval (Claude, 2026-10-25)

- [x] Site checker: parked and expired domains (HugeDomains, "Website Expired") now count as placeholder pages (Claude, 2026-10-25)
- [x] kriv-previews: branch claude/amazing-edison-juyem3 merged into main (fast-forward to 2c34918; docs, site checker and tests only, no app code) and deployed to production (dpl_Hknvh92tvv2VZppyz2Kg2zwuuX89); 8/8 smoke checks against kriv-previews.vercel.app/for and kriv.agency live checks still pass (Kriv approved, Claude, 2026-10-25)
- [x] Phase 3 live: Kriv approved; Krivative/Kriv#19 merged (be83831) and deployed to production (dpl_G3nuQV6UvDkScFkQPc1ZWU8tqWYG). Live checks 20/20: main-site pages unchanged from a pre-merge baseline, kriv.agency/test-lead and /Test-Lead show the preview with banner and noindex, /nope 404 "Nothing here", robots.txt disallows /for/; browser check clean. Release note: Krivative/Kriv#20 (Claude, 2026-10-25)
- [x] Lead finder first run, San Antonio: 242 business sites graded from web search, Hotfrog, TACCA and medspanear.me; 21 weak (mostly dead domains), 28 could not be checked from this network, none with a weak site and a business email. Near misses and sources in the list for Kriv, outside Git (Claude, 2026-10-25)
- [x] Images report: herk-edit-kit makes video only (its one still-image route is a paid Kie.ai script), so it can't fill placeholders on its own; proposed Openverse CC0/public-domain stock first, with licence and source recorded per image (Claude, 2026-10-25)
- [x] Site checker fixed: bot walls, geo-blocks and failed checks are "not-checked", never weak; script-rendered sites read after they finish loading (Claude, 2026-10-25)
- [x] Phase 3: checked on the PR's Vercel preview: homepage looks like kriv.agency, /test-lead shows the preview with the concept banner, /nope shows "Nothing here"; recorded in the PR description (Kriv, 2026-10-25)
- [x] Phase 0: Site Arsenal located and audited (no secrets, no client data) (Claude)
- [x] Written OK from Site Arsenal's original owner for commercial use (Kriv)
- [x] Phase 1 approach approved: all 20 templates, contact links disabled (Kriv)
- [x] Repo Krivative/kriv-previews created (Kriv)
- [x] Phase 1 app built, tested and pushed: guardrails, 55 tests, smoke checks (Claude)
- [x] Hosting: stay on Vercel Hobby until the first real preview or client (Kriv)
- [x] Pilot market: United States (Kriv)
- [x] Niches: dental clinics, HVAC companies, chiropractic clinics, med spas (Kriv)
- [x] Lead source: Google Maps data (via the official Google Places API) (Kriv)
- [x] Contact method: email (Kriv)
- [x] Vercel account: main Kriv team, next to the kriv project (Kriv)
- [x] Phase 2 go-ahead: create the project and deploy the fictional test lead (Kriv)
- [x] Email from hello@kriv.agency delivers (Kriv)

- [x] Postal address for emails: Lapu-Lapu City, Cebu, Philippines; open about being based there (Kriv)
- [x] Email footer and opt-out process written and tested; Gmail label "KRIV Outreach/Opt-out" created (Claude)
- [x] Preview address: kriv.agency/<slug>, any letter case, never clashing with main-site pages; tested through a stand-in main site (Claude)
- [x] HVAC templates built: Breeze (calm) and Thermal (bold) (Claude)
- [x] Chiropractic templates built: Align (calm) and Posture (bold) (Claude)
- [x] New templates approved: Breeze, Thermal, Align, Posture (Kriv)
- [x] Pilot area: San Antonio, Texas metro (Claude's pick, delegated by Kriv; easy to change)
- [x] Lead segments: no website AND weak or outdated website (Claude, delegated)
- [x] Email finding: read the business's own website and Google listing; no paid finder (Hunter.io) during the pilot (Claude, delegated)
- [x] Lead records: free Upstash Redis tier (Claude, delegated)
- [x] Batch-4 templates (gym, office, resort): not used in the pilot niches, so left "for review" (Claude, delegated)
- [x] Daily sending limit: 20 a day for the first 2 weeks, then up to 30 if replies are healthy and nothing lands in spam (Claude, delegated)
- [x] Separate Vercel project kept (no tracking on previews, main site never redeploys per lead) (Claude, delegated)
- [x] Vercel project kriv-previews imported in the Kriv team (Kriv)
- [x] Postal address completed: Block 3 Lot 7, Rajah Townhomes, Mactan, Lapu-Lapu City, Cebu 6015 (Kriv)
- [x] Site Arsenal: Kriv is the sole owner; no other copies or deployments exist (Kriv)
- [x] Google Places API skipped for the pilot; leads found by web search, public directories and the business's own site (Kriv)
- [x] Network access for this Claude environment widened (Kriv)
- [x] Phase 3: draft pull request Krivative/Kriv#19 with the two rewrites and the robots.txt disallow for /for/. Local check against the live preview app passed: main-site pages unchanged, /test-lead and /Test-Lead show the preview, unknown paths 404; Vercel build of the PR succeeded (Claude)
- [x] Phase 2: production preview at kriv-previews.vercel.app/for/test-lead is public; 8/8 smoke checks pass (noindex header and meta, banner, expiry, drafts, unknown slugs); page loads in a browser with styles and no failed requests (Claude)

Decisions needed from Kriv

- [x] Merge the docs branch `claude/amazing-edison-juyem3` of kriv-previews into main (approved and done 2026-10-25; later commits on the branch need a new OK to merge)

Kriv's setup tasks

- [x] DMARC live; Gmail shows SPF, DKIM and DMARC all PASS for hello@kriv.agency (Kriv, 2026-10-25)
- [x] Vercel Pro: team Kriv (kriv5) is on Pro, checked with `vercel teams ls` (Kriv, 2026-10-25)

Setup (Claude builds, Kriv approves)

- [x] US-ready content (Claude Code, 2026-11-01): all 25 tracked lead records already use US phone formats, two-letter states and ZIPs; previews now print US addresses as "City, ST ZIP" and format US numbers when no display wording is given; "enquire" wording replaced. Other countries unchanged. Tests added
- [x] Database adapter for lead records, code only as Kriv chose (Claude Code, 2026-11-01): Upstash REST adapter behind LEAD_STORE=upstash, committed JSON always first, admin script with dry run, tests with a fake server. Not connected: activating it needs an Upstash account (Kriv's decision). See docs/DATABASE-ADAPTER.md
- [x] Private review link (Claude Code, 2026-11-01): signed, per-lead links valid up to 14 days open a draft and its inner pages; off unless PREVIEW_REVIEW_SECRET is set on the server. Unit tests and 5 new smoke checks pass. See docs/REVIEW-LINKS.md

Pipeline (Phase 4)

- [x] Lead finder: directories for a state, towns and niches, check each website, filter, deduplicate, skip a do-not-contact list (Lead Desk screens 1 to 3, Claude, 2026-10-26)
- [x] Preview builder: facts from sources only, validate, render, screenshot, QA checklist (Lead Desk screen 4, Claude, 2026-10-26)
- [x] Email drafter: one personal email per lead with the footer and opt-out line, opened in Gmail by Kriv's click (never sent automatically) (Lead Desk screen 6, Claude, 2026-10-26)
- [x] Lead tracker: status and history per lead, Needs Kriv and counts (Lead Desk dashboard, Claude, 2026-10-26)

Pilot and automation

- [x] 3 real leads end to end, each page and email approved by Kriv: 10 sent by hand on 2026-10-25 (Kriv)
- [ ] Batches of 10 a day with Kriv's review; track reply rates
- [x] Background finder/checker/preset-builder/drafter while the local Desk runs, with local opt-in and founder review (Codex, 2026-10-26)

- [x] Windows scheduling (Kriv authorized, Claude Code, 2026-11-01): task "KRIV Lead Desk unattended run" every 3 hours from 09:00 while signed in runs lead-desk/worker.mjs hidden (scripts/kriv-worker.vbs): same find/check/prepare steps, never approves, publishes or sends; skips when paused, when the Desk is open or when another run is active; stops when idle or after 50 minutes; log in kriv-leads/unattended.log. Verified the task launches and correctly steps aside while the Desk is open